EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-01-19
2. Agency: 011
3. Bureau: 10

4. Name of this Investment: FBI Top Secret/Sensitive Compartmented Information Operational Network
(SCION)

5. Unique Project (Investment) Identifier (UPI): 011-10-02-00-01-2909-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2003

8.

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

SCION ("S") is the FBI enterprise network for processing, transmitting, and storing information at the
TS/SCI level. "S" connects the FBI to the rest of the United States Government Intelligence
Community(IC)through a connection to the Joint Worldwide Intelligence Communications System
enabling the FBI National Security Professionals (NSP) to share information and coordinate with their
counterparts throughout the IC. "S" provides the FBI NSP with access to multiple Communities of Interest
such as the National Counter Terrorism Center OnLine and Intelink for Counter Intelligence. "S" hosts
internal applications such as the FISA Management System, Proton, and Intrepid. The FY12 funding will
be used to ensure continuous operation and maintenance of previously deployed sites. The efforts will be
used to support continued use of new and existing technology, as well as replace the obsolete
Intelligence Information System Network and upgrade the Storage Area Network and core infrastructure
equipment at FBI Headquarters and the selected back-up locations. The funding allocated for FY12 will
support approximately 1500 "S" workstation deployments to facilities, which includes desktops, monitors,
software, servers, switches, routers, encryption devices, printers and other associated network equipment
as well as customer support and hardware and software maintenance. To fight counter terrorism
overseas, Legat deployments, which began in FY06, will continue in FY12. The Office of International
Operations has 62 operational overseas offices and 13 sub-offices.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
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2008-05-16
b. Provide the date of the most recent or planned approved project charter. 2010-05-03

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Richard Schreiber
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 6

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded 1549 DJFA0G0805606 GS35F4953G * * $6.0 Firm Fixed N 2009-11-18 2010-11-30 Y 0200- FLSD
Price work
Awarded 1549 DJFAD006013 NNGO07DA41B * * $0.2 Cost No Fee N 2009-10-01 2010-10-01 Competed Purchase IT
under SAP  equipment
for SCION
deployment
Awarded A01005258 * * $0.6 Firm Fixed N 2009-10-01 2010-10-01  Competed  Purchase IT
Price under SAP  equipment
for SCION
deployment
Awarded Z0G002139 * * $0.2 Firm Fixed N 2009-10-01 2010-10-01  Competed TS/SCI
Price under SAP SVTC
Contracting
Network
Services
Awarded 1549 DJFA0D005228 NNGO07DA35B * * $0.1 Firm Fixed X 2010-07-10 2010-09-30 Y hardware/co
Price mponents
Awarded 1549 NNGO07DA35B NNGO07DA35B * * $0.4 Firm Fixed N 2010-07-02 2010-09-30 Competed NGS/OTEF(
Price under SAP  VMAX SAN)
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Contract
Status

Contracting
Agency ID

Awarded 1549
Awarded 1554
Awarded 1549
Awarded 1549
Awarded 1549
Awarded 1549
Awarded

Awarded 1549

Procurement
Instrument
Identifier (PIID)

DJFA0G004686

DJFA0G005208

DJFA0D002585

DJFA0D002593

DJFAQ0DO004241

DJFA01002459

A0D005221

DJFA0G002313

Indefinite Solicitation

Delivery Vehicle ID

(IDV) Reference

ID

GS35F0330J

GS35F4543G

NNGO7DA49B

DJFJFBI08048

NNGO7DA41B

GS35F0279P

Table I.C.1 Contracts Table

Alternativ EVM
e Require
financing o}

Ultimate
Contract
Value (M)

Type of

sk Order
(Pricing)

* * $0.0 Firm Fixed
Price

* * $0.1 Firm Fixed
Price

* * $0.1 Firm Fixed
Price

* * $0.9 Firm Fixed
Price

* * $0.6 Firm Fixed
Price

* * $6.2 Time and

Materials

* * $0.3 Firm Fixed
Price

* * $0.5 Firm Fixed
Price

Is the

Contract/Ta | contract

a
Perform
ance
Based
Service
Acquisit
ion
(PBSA)?

Effective
date

2010-05-12

2010-06-30

2010-05-19

2010-06-15

2010-05-10

2009-10-01

2010-06-21

2009-12-07

Actual or Extent Short
expected Competed | description
End Date of of
Contract/Ta acquisition
sk Order

2010-09-30 Y hardware
2010-09-30 Competed NGS/OTEF
under SAP -Ser ver
(Engineer's
Toolset -
DLT
Solutions)
2010-09-30 Y big ip service
level 1-3
2010-09-30 Y 0200-hardwa
re
2010-06-10 Y cisco
egipment
2010-10-01  Competed SPAWAR
under SAP technical
support for
SCION
2010-09-30  Competed NGS
under SAP  (SourceFire)
2010-09-30 Y 0200-intranet

technical
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
services
classified
servers
Awarded 1549 DJFAOD005229 NNGO7DA41B * * $3.6 Firm Fixed X 2010-07-01  2010-09-30 Y short
Price wavelength
Awarded 1549 DJFA0G002592 GS24F0029N * * $0.2 Firm Fixed X 2010-05-25 2010-09-30 Y software/mai
Price nt.
Awarded 1549 DJFZ0G002139 * * $12.6 Firm Fixed N 2009-10-01 2015-10-01  Competed Trinity
Price under SAP TS/SCI
SVTC
Services and
Equipment
Maintenance
Awarded 1549 DJFZ0G002135 * * $0.1 Firm Fixed Y 2009-10-01 2010-10-01 Competed BPA to cover
Price under SAP contractor
travel,
overime,
services, and
hardware
needed to
support the
SCION
SECURE
Video
Teleconferen
cing
Program.
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Contract
Status

Contracting
Agency ID

Awarded 1549
Awarded 1549
Awarded 1549
Awarded 1549
Awarded 1549

Procurement
Instrument
Identifier (PIID)

DJFA0G002278

DJFA0D002603

DJFA0OD002130

DJFA0D004294

DJFAC1006000

Indefinite
Delivery Vehicle
(IDV) Reference

ID

GS35F0224U

DJFJFBI08042

NNGO7DA41B

NNGO7DA41B

Solicitation
ID

Table I.C.1 Contracts Table

Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
e Require Contract Contract/Ta | contract date expected Competed | description
financing o} Value (M) sk Order a End Date of of
(Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
* * $0.3 Firm Fixed X 2010-04-01 2010-07-30 Y Software
Price Maintenance
* * $0.0 Firm Fixed X 2010-01-19 2010-02-27 Y 0203
Price compaq
notebook
* * $0.7 Firm Fixed X 2009-12-17  2010-06-30 Y 0200-cabling
Price and
accessories
* * $0.4 Firm Fixed X 2010-07-08 2010-08-08 Y cisco
Price egipment
* * $0.3 Firm Fixed N 2009-10-01 2010-10-01 Competed Customized
Price under SAP 1500 VA
UPS for
LEGAT

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

*

3.

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *
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e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. DOJ will include cloud computing (CC) capabilities in its infrastructure when they are mature
enough to support DOJ missions and security requirements. Its CC strategy will define a service approach for
implementing CC capabilities across DOJ.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-08-20

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 011-10-01-02-01-3177-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2009-08-20

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2009-08-20
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Actual Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FY12 DME * $4.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
(acquisition) 1.5
Servers
FY10 DME * $2.5 $2.5 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
(acquisition) 1.2
Printers
FY15 DME * * * 2014-10-01 * 2015-09-30 * * *
(acquisition) 1.1
Desktops
FY13 1.8 O&M SS * * * 2012-10-01 * 2013-09-30 * * *
FYO08 DME * $2.5 $2.5 2007-10-01 2007-10-01 2007-12-28 2007-12-31 100.00% 100.00%
(acquisition) 1.2
Printers
FYO7 DME * $0.4 $0.4 2006-10-01 2006-10-01 2007-06-29 2007-06-30 100.00% 100.00%
(acquisition) 1.8
UNet
FYO7 DME * $5.5 $5.5 2006-10-01 2006-10-01 2007-03-30 2007-03-31 100.00% 100.00%
(acquisition) 1.5
Servers
FYO7 DME * $2.9 $2.9 2006-10-01 2006-10-01 2007-03-02 2007-02-28 100.00% 100.00%

(acquisition) 1.4
Print Scanners

FY06 1.10 DME * $3.8 $3.8 2005-10-01 2005-10-01 2006-08-31 2006-08-31 100.00% 100.00%
Planning
FYO05 DME * $0.4 $0.4 2004-10-01 2004-10-01 2005-06-30 2005-06-30 100.00% 100.00%
(acquisition) 1.8
Unet
FY12 DME * $1.2 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

(acquisition) 1.4
Print Scanners

FYi11.7 DME * $8.1 $5.6 2010-10-01 2010-10-01 2011-09-30 70.00% 70.00%
Planning
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FY11 DME * $4.7 $3.5 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
(acquisition) 1.1
Desktops
FY10 DME * $2.0 $2.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
(acquisition) 1.3
Copiers
FYO08 DME * $0.0 $0.0 2007-10-01 2007-10-01 2008-08-01 2008-07-31 100.00% 100.00%
(acquisition) 1.9
EPA Fee
FY08 DME * $0.4 $0.4 2007-10-01 2007-10-01 2008-06-27 2008-06-30 100.00% 100.00%

(acquisition) 1.8
UNet Licenses

FY151.7 DME * * * 2014-10-01 * 2015-09-30 * * *
Planning

FY14 DME * * * 2013-10-01 * 2014-09-30 * * *
(acquisition) 1.3
Copiers

FY14 DME * * * 2013-10-01 * 2014-09-30 * * *
(acquisition) 1.1
Desktops

FY131.7 DME * * * 2012-10-01 * 2013-09-30 * * *
Planning

FY13 DME * * * 2012-10-01 * 2013-09-30 * * *
(acquisition) 1.3
Copiers

FYO7 DME * $0.0 $0.0 2006-10-01 2006-10-01 2007-04-27 2007-04-30 100.00% 100.00%
(acquisition) 1.6
SAN/Tape

FY06 DME * $3.0 $3.0 2005-10-01 2005-10-01 2006-01-31 2006-01-31 100.00% 100.00%
(acquisition) 1.3
Copiers

FY05 DME * $6.5 $6.5 2004-10-01 2004-10-01 2004-12-03 2004-11-30 100.00% 100.00%
(acquisition) 1.1.
Desktops

FY09 1.7 DME * $8.1 $8.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
Planning
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FY08 DME * $0.0 $0.0 2007-10-01 2007-10-01 2008-05-02 2008-04-30 100.00% 100.00%
(acquisition) 1.6
SAN Tape
FY15 1.8 O&M SS * * * 2014-10-01 * 2015-09-30 * * *
FY15 DME * * * 2014-10-01 * 2015-09-30 * * *
(acquisition) 1.6
Network
FY14 DME * * * 2013-10-01 * 2014-09-30 * * *

(acquisition) 1.4
Print Scanners

FY14 DME 2 2 & 2013-10-01 R 2014-09-30 & 5 &
(acquisition) 1.2
Printers

FY13 DME * * * 2012-10-01 * 2013-09-30 * * *
(acquisition) 1.5
Servers

FYO7 DME * $4.5 $4.5 2006-10-01 2006-10-01 2007-06-01 2007-05-31 100.00% 100.00%
(acquisition) 1.7
Network

FYO7 DME * $3.0 $3.0 2006-10-01 2006-10-01 2007-02-02 2007-01-31 100.00% 100.00%
(acquisition) 1.3
Copiers

FY06 DME * $0.0 $0.0 2005-10-01 2005-10-01 2006-07-28 2006-07-31 100.00% 100.00%
(acquisition) 1.9
EPA Fee

FY06 DME * $6.5 $6.5 2005-10-01 2005-10-01 2005-12-01 2005-11-30 100.00% 100.00%
(acquisition) 1.1
Desktops

FY05 1.11 O&M SS * $8.5 $8.5 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%

FYO05 DME * $4.5 $4.5 2004-10-01 2004-10-01 2005-05-31 2005-05-31 100.00% 100.00%
(acquisition) 1.7
Network

FY05 DME * $0.0 $0.0 2004-10-01 2004-10-01 2005-04-30 2005-04-30 100.00% 100.00%
(acquisition) 1.6
SAN/Tape
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FY11 DME * $2.5 $1.9 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
(acquisition) 1.2
Printers
FY10 1.8 O&M SS * $12.5 $12.5 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
FY101.7 DME * $8.1 $8.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Planning
FY10 DME * $1.2 $1.2 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

(acquisition) 1.4
Print Scanners

FY10 DME * $4.7 $4.7 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
(acquisition) 1.1
Desktops

FY09 DME * $2.5 $2.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
(acquisition) 1.2
Printers

FY15 DME * * * 2014-10-01 * 2015-09-30 * * *
(acquisition) 1.3
Copiers

FY13 DME * * * 2012-10-01 * 2013-09-30 * * *
(acquisition) 1.1
Desktops

FY08 DME * $4.7 $4.7 2007-10-01 2007-10-01 2007-11-30 2007-11-30 100.00% 100.00%
(acquisition) 1.1
Desktops

FYO7 DME * $6.5 $6.5 2006-10-01 2006-10-01 2006-11-30 2006-11-30 100.00% 100.00%
(acquisition) 1.1
Desktops

FY06 DME * $4.5 $4.5 2005-10-01 2005-10-01 2006-05-31 2006-05-30 100.00% 100.00%
(acquisition) 1.7
Networks

FY06 DME * $5.5 $5.5 2005-10-01 2005-10-01 2006-04-01 2006-03-31 100.00% 100.00%
(acquisition) 1.5
Servers

FY06 DME * $2.8 $2.8 2005-10-01 2005-10-01 2006-01-02 2005-12-31 100.00% 100.00%
(acquisition) 1.2
Printers
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan ($M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
FY12 DME * $2.5 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
(acquisition) 1.2
Printers
FY10 DME * $4.0 $4.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
(acquisition) 1.5
Servers
FY09 DME * $4.0 $4.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
(acquisition) 1.5
Servers
FY09 DME * $4.7 $4.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
(acquisition) 1.1
Desktops
FY08 1.10 DME * $8.1 $8.1 2007-10-01 2007-10-01 2008-08-29 2008-08-31 100.00% 100.00%
Planning
FY07 1.11 O&M SS * $8.5 $8.5 2006-10-01 2006-10-01 2007-09-28 2007-09-30 100.00% 100.00%
FY07 1.10 DME * $3.8 $3.8 2006-10-01 2006-10-01 2007-08-31 2007-08-31 100.00% 100.00%
Planning
FY07 DME * $0.0 $0.0 2006-10-01 2006-10-01 2007-07-27 2007-07-31 100.00% 100.00%
(acquisition) 1.9
EPA Fee
FY06 DME * $2.9 $2.9 2005-10-01 2005-10-01 2006-02-28 2006-02-28 100.00% 100.00%

(acquisition) 1.4
Print Scanners

FY05 1.10 DME * $3.8 $3.8 2004-10-01 2004-10-01 2005-08-31 2005-08-31 100.00% 100.00%
Planning
FYO05 DME * $0.0 $0.0 2004-10-01 2004-10-01 2005-07-31 2005-07-31 100.00% 100.00%
(acquisition) 1.9
EPA Fee
FYO05 DME * $2.8 $2.8 2004-10-01 2004-10-01 2005-01-31 2004-12-31 100.00% 100.00%
(acquisition) 1.2.
Printers
FY12 1.7 DME * $8.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
Planning
FY12 DME * $4.5 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

(acquisition) 1.6

Page 15/ 35 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
Network
FY11 1.8 O&M SS * $12.5 $8.8 2010-10-01 2010-10-01 2011-09-30 70.00% 70.00%
FY11 DME * $4.0 $3.0 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
(acquisition) 1.5
Servers
FY11 DME * $1.2 $0.9 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%

(acquisition) 1.4
Print Scanners

FY09 1.8 O&M SS * $12.5 $12.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY09 DME * $4.5 $4.5 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
(acquisition) 1.6
Network

FY14 1.8 0O&M SS * * * 2013-10-01 * 2014-09-30 * * *

FY14 1.7 DME * * * 2013-10-01 * 2014-09-30 * * *
Planning

FY08 DME * $2.0 $2.0 2007-10-01 2007-10-01 2008-02-01 2008-01-31 100.00% 100.00%
(acquisition) 1.3
Copiers

FY06 DME * $0.4 $0.4 2005-10-01 2005-10-01 2006-06-30 2006-06-30 100.00% 100.00%
(acquisition) 1.8
Unet

FY12 DME * $4.7 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
(acquisition) 1.1
Desktops

FY11 DME * $4.5 $3.3 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
(acquisition) 1.6
Network

FY11 DME * $2.0 $1.5 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%
(acquisition) 1.3
Copiers
FY09 DME * $2.0 $2.0 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
(acquisition) 1.3
Copiers

FY08 1.11 O&M SS * $12.5 $12.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

FY08 DME * $1.8 $1.8 2007-10-01 2007-10-01 2008-02-29 2008-02-28 100.00% 100.00%
(acquisition) 1.4
Print-Scanners

FY15 DME * * * 2014-10-01 * 2015-09-30 * * *
(acquisition) 1.5
Servers
FY15 DME * * * 2014-10-01 * 2015-09-30 * * *

(acquisition) 1.4
Print Scanners

FY13 DME * * * 2012-10-01 * 2013-09-30 * * *
(acquisition) 1.6
Network
FY13 DME * * * 2012-10-01 * 2013-09-30 * * *

(acquisition) 1.4
Print Scanners

FY13 DME * * * 2012-10-01 * 2013-09-30 * * *
(acquisition) 1.2
Printers
FYO7 DME * $2.8 $2.8 2006-10-01 2006-10-01 2006-12-29 2006-12-31 100.00% 100.00%
(acquisition) 1.2
Printers
FY06 1.11 O&M SS * $8.5 $8.5 2005-10-01 2005-10-01 2006-09-29 2006-09-30 100.00% 100.00%
FY05 DME * $5.5 $5.5 2004-10-01 2004-10-01 2005-03-31 2005-03-31 100.00% 100.00%
(acquisition) 1.5
Servers
FY05 DME * $2.9 $2.9 2004-10-01 2004-10-01 2005-02-28 2005-02-28 100.00% 100.00%

(acquisition) 1.4
Print Scanners

FY05 DME * $3.0 $3.0 2004-10-01 2004-10-01 2005-02-28 2005-01-31 100.00% 100.00%
(acquisition) 1.3
Copiers

FY12 DME * $2.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
(acquisition) 1.3
Copiers

FY10 DME * $4.5 $4.5 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
(acquisition) 1.6
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
Network
FY09 DME * $1.2 $1.2 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

(acquisition) 1.4
Print-Scanners

FY08 DME * $4.5 $4.5 2007-10-01 2007-10-01 2008-05-30 2008-05-31 100.00% 100.00%
(acquisition) 1.7
Network

FYO08 DME * $3.0 $3.0 2007-10-01 2007-10-01 2008-03-28 2008-03-31 100.00% 100.00%
(acquisition) 1.5
Servers

FY12 1.8 O&M SS * $12.5 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY15 DME * * * 2014-10-01 * 2015-09-30 * * *
(acquisition) 1.2
Printers

FY14 DME * * * 2013-10-01 * 2014-09-30 * * *
(acquisition) 1.6
Network

FY14 DME * * * 2013-10-01 * 2014-09-30 * * *
(acquisition) 1.5
Servers

FY06 DME * $0.0 $0.0 2005-10-01 2005-10-01 2006-04-30 2006-04-30 100.00% 100.00%
(acquisition) 1.6
SAN/Tape

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)
1.8 0&M

FY19 (acquisition DME * * * 2018-10-01 * 2019-09-30 * * *
for deployment)
1.3 Switches

FY19 (acquisition DME * * * 2018-10-01 * 2019-09-30 * * *
for deployment)
1.2 Printers

FY18 (acquisition DME & & E 2017-10-01 * 2018-09-30 b % 4
for deployment)
1.1 Desktops
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

FY17 (acquisition DME * * * 2016-10-01 * 2017-09-30 * * *
for deployment)
1.7 Planning
Project
Management
Support

FY16 (acquisition DME * * * 2015-10-01 * 2016-09-30 * * *
for deployment)
1.6 Network

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)
1.3 Switches

FY19 (acquisition SS * * * 2018-10-01 * 2019-09-30 * * *
for deployment)
1.8 0&M

FY19 (acquisition DME * * * 2018-10-01 * 2019-09-30 * * *
for deployment)

1.4 Print

Scanners

FY18 (acquisition SS * * * 2017-10-01 * 2018-09-30 * * *
for deployment)
1.8 0&M

FY18 (acquisition DME * * * 2017-10-01 * 2018-09-30 * * *
for deployment)
1.2 Printers

FY18 (acquisition DME * * * 2017-10-01 * 2018-09-30 * * *
for deployment)
1.6 Network

FY18 (acquisition DME * * * 2017-10-01 * 2018-09-30 * * *
for deployment)

1.4 Print

Scanners

FY17 (acquisition SS * * * 2016-10-01 * 2017-09-30 * * *
for deployment)
1.8 0&M

FY16 (acquisition SS * * * 2015-10-01 * 2016-09-30 * * *
for deployment)
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

1.8 0&M

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)
1.6 Network

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)

1.4 Print

Scanners

FY18 (acquisition DME * * * 2017-10-01 * 2018-09-30 * * *
for deployment)
1.5 Servers

FY17 (acquisition DME * * * 2016-10-01 * 2017-09-30 * * *
for deployment)

1.4 Print

Scanners

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)
1.5 Servers

FY19 (acquisition DME * * * 2018-10-01 * 2019-09-30 * * *
for deployment)
1.7 Planning
Project
Management
Support

FY19 (acquisition DME * * * 2018-10-01 * 2019-09-30 * * *
for deployment)
1.5 Servers

FY19 (acquisition DME * * * 2018-10-01 * 2019-09-30 * * *
for deployment)
1.1 Desktops

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)
1.7 Planning
Project
Management
Support

FY17 (acquisition DME * * * 2016-10-01 * 2017-09-30 * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete

Milestone
Identifier

for deployment)
1.5 Servers

FY16 (acquisition DME & & E 2015-10-01 * 2016-09-30 b % 4
for deployment)
1.3 Switches

FY17 (acquisition DME * * * 2016-10-01 * 2017-09-30 * * *
for deployment)
1.2 Printers

FY16 (acquisition DME * * * 2015-10-01 * 2016-09-30 * * *
for deployment)
1.2 Printers

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)
1.2 Printers

FY20 (acquisition DME * * * 2019-10-01 * 2020-09-30 * * *
for deployment)
1.1 Desktops

FY19 (acquisition DME * * * 2018-10-01 * 2019-09-30 * * *
for deployment)
1.6 Network

FY18 (acquisition DME & & E 2017-10-01 * 2018-09-30 b % 4
for deployment)
1.3 Switches

FY17 (acquisition DME * * * 2016-10-01 * 2017-09-30 * * *
for deployment)
1.1 Desktops

FY17 (acquisition DME * * * 2016-10-01 * 2017-09-30 * * *
for deployment)
1.3 Switches

FY17 (acquisition DME * * * 2016-10-01 * 2017-09-30 * * *
for deployment)
1.6 Network

FY16 (acquisition DME * * * 2015-10-01 * 2016-09-30 * * *
for deployment)
1.5 Servers

FY16 (acquisition DME * * * 2015-10-01 * 2016-09-30 * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

for deployment)

1.7 Planning
Project

management
Support

FY18 (acquisition DME * * * 2017-10-01 * 2018-09-30 * * *
for deployment)
1.7 Planning
Project
Management
Support

FY16 (acquisition DME * * * 2015-10-01 * 2016-09-30 * * *
for deployment)

1.4 Print

Scanners

FY16 (acquisition DME * * * 2015-10-01 * 2016-09-30 * * *
for deployment)
1.1 Desktops

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2011-06-30

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
yes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this
(For IT Assets) measure
(Crigination Date)
Mission and Business Customer Service Percent of customers monthly percent Up 80% 2004-01-01
Results reporting an overall

average of 80% or
higher on customer
satisfaction surveys

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2010 80 - 100% 0.97 Met 2010-10-28

Mission and Business Customer Service Percent of customers monthly percent Up 80% 2004-01-01
Results reporting an overall
average of 80% or
higher on customer
satisfaction surveys

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2004 80 - 100% 0.94 Met 2010-10-29
2005 80 - 100% 0.935 Met 2010-10-29
2006 80 - 100% 0.92 Met 2010-10-29
2007 80 - 100% 0.93 Met 2010-10-29
2008 80 - 100% 0.95 Met 2010-10-29
2009 80 - 100% 0.96 Met 2010-10-29
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Customer Results

Customer Results

2011

2012

2013

2014

2015

2016

2017

2018

2019

2020

Accuracy of Service or
Product Delivered

Percent of SCION monthly
Workstations Deployed
with no problems for first
30 Days

2014

Accuracy of Service or
Product Delivered

Percent of SCION monthly
Workstations Deployed

80 - 100%

80 - 100%

80 - 100%

80 - 100%

80 - 100%

80 - 100%

80 - 100%

80 - 100%

80 - 100%

80 - 100%

percent

0.955

percent

96%

Up

Up

Met

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

92% Success

Not Due

92% Success

2011-07-26

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2014-01-01

2010-10-29

2015-01-01
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

with no problems for first

30 Days
2015 0.935 Not Due 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2016-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2016 0.935 Not Due 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2017-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2017 0.945 Not Due 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93.50% Success 2018-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2018 0.945 Not Due 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2019-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2019 0.945 Not Due 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 92% Success 2020-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2020 0.935 Not Due 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2010-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2010 0.935 0.95 Met 2010-10-28
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 92% Success 2004-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2004 0.93 0.93 Met 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 94% Success 2005-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2005 0.945 0.945 Met 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2006-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2006 0.945 0.945 Met 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2007-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2007 0.94 0.94 Met 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2008-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2008 0.94 0.94 Met 2010-10-29
Customer Results Accuracy of Service or Percent of SCION monthly percent Up 93% Success 2009-01-01
Product Delivered Workstations Deployed
with no problems for first
30 Days
2009 0.94 0.94 Met 2010-10-29
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Customer Results

Customer Results

Customer Results

Technology

Technology

Percent of SCION monthly
Workstations Deployed
with no problems for first

Accuracy of Service or
Product Delivered

30 Days
2011
Accuracy of Service or Percent of SCION monthly
Product Delivered Workstations Deployed
with no problems for first
30 Days
2012
Accuracy of Service or Percent of SCION monthly
Product Delivered Workstations Deployed
with no problems for first
30 Days
2013
User Satisfaction SCION Availabilty monthly
2014
User Satisfaction SCION Availabilty monthly
2015

percent

.92

percent

0.95

percent

0.96

service availability

0.97

service availability

0.975

Up

.95

Up

Up

Up

Up

92% Success

Met

94% Success

Not Due

93% Success

Not Due

0.995

Not Due

0.965

Not Due

2011-01-01

2011-07-26

2012-01-01

2010-10-29

2013-01-01

2010-10-29

2014-01-01

2010-10-29

2015-01-01

2010-10-29
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology User Satisfaction SCION Availabilty monthly service availability Up 0.965 2016-01-01

Fiscal Year Target Actual Results Target

“Met” or “Not Met”

Last Updated

2016 0.975 Not Due 2010-10-29

Technology User Satisfaction SCION Availabilty monthly service availability Up 0.955 2017-01-01

Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”

2017 0.97 Not Due 2010-10-29

Technology User Satisfaction SCION Availabilty monthly service availability Up 0.975 2019-01-01

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2018 0.985 Not Due 2010-10-29
Technology User Satisfaction SCION Availabilty monthly service availability 2020-01-01

Fiscal Year Target

Actual Results Target

Last Updated
“Met” or “Not Met”

2019 0.98 Not Due 2010-10-29

Technology User Satisfaction SCION Availabilty monthly service availability 2020-01-01

Fiscal Year Target

Actual Results Target
“Met” or “Not Met”

Last Updated

2020 0.99 Not Due 2010-10-29

Technology User Satisfaction SCION Availabilty monthly service availability Up 0.965 2010-01-01
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Technology

Technology

Technology

Technology

Technology

User Satisfaction

User Satisfaction

User Satisfaction

User Satisfaction

User Satisfaction

SCION Availabilty

SCION Availabilty

SCION Availabilty

SCION Availabilty

SCION Availabilty

Fiscal Year

2010

monthly

Fiscal Year

2004

monthly

Fiscal Year

2005

monthly

Fiscal Year

2006

monthly

Fiscal Year

2007

monthly

Fiscal Year

2008

Target

0.975

service availability

Target

0.98

service availability

Target

0.97

service availability

Target

0.99

service availability

Target

0.99

service availability

Target

0.99

Actual Results

0.98

Up

Actual Results

0.98

Up

Actual Results

0.97

Up

Actual Results

0.99

Actual Results

0.99

Actual Results

0.99

Target

“Met” or “Not Met”

Met

0.96

Target

“Met” or “Not Met”

Met

0.965

Target

Last Updated

2010-10-28

2004-01-01

Last Updated

2010-10-29

2005-01-01

Last Updated

“Met” or “Not Met”

Met

0.975

Target

“Met” or “Not Met”

Met

Target

“Met” or “Not Met”

Met

Target

“Met” or “Not Met”

Met

2010-10-29

2006-01-01

Last Updated

2010-10-29

2007-01-01

Last Updated

2010-10-29

2008-01-01

Last Updated

2010-10-29
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Technology User Satisfaction SCION Availabilty monthly service availability Up 0.985 2009-01-01
2009 0.99 0.99 Met 2010-10-29
Technology User Satisfaction SCION Availabilty monthly service availability Up 0.975 2011-01-01
2011 0.98 0.99 Met 2011-07-26
Technology User Satisfaction SCION Availabilty monthly service availability Up 0.965 2012-01-01
2012 0.975 Not Due 2010-10-29
Technology User Satisfaction SCION Availabilty monthly service availability Up 0.985 2013-01-01
2013 0.995 Not Due 2010-10-29
Processes and Activities Productivity SCION Deployment - annual number of workstations Up 1500 2004-01-01
Number of workstations
deployed per year
2010 1500 1320 Not Met 2011-02-22
Processes and Activities Productivity SCION Deployment - annual number of workstations Up 1500 2004-01-01

Number of workstations

deployed per year
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2004

2005

2006

2007

2008

2009

2011

2012

2013

2014

2015

2016

2017

2018

2019

1500

1500

1500

1500

1500

1500

1500

1500

1500

1500

1500

1500

1500

1500

1500

1240

180

2651

1965

1180

1678

Not Met

Not Met

Met

Met

Not Met

Met

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

Not Due

2011-02-22

2011-02-22

2010-10-29

2010-10-29

2011-02-22

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29

2010-10-29
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

2020 1500 Not Due 2010-10-29

* - Indicates data is redacted.
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